Huntsville Church of Christ

Minister Transition Timetable

Task/Process	*Oct*	*Nov*	*Dec*	*Jan*	*Feb*	*Mar*	*Apr*	*May*	*Jun*	*Jul*	*Aug*	*Sep*	*Oct*	*Nov*
Minister Resigns & Announces	—													
Elders Design Transition Plan	—	—	—											
Elders Select Transition Team		—	—											
Farewell Events for Minister			—	—										
Interim Preaching Ministry Begins						—	—	—	—	—	—	—	—	
Transition Team Leads Self-Study				—	—	—								
Transition Team Makes Profile				—	—									
Transition Team Leads Search Proc							—	—	—					
Final Interviews and Selection										—	—			
Present Candidate to Congregation											—			
Final Decision & Negotiations												—	—	
Process Closure with Church													—	
New Minister Transition														—
New Minister Entry & Start-Up														—